

Bangladesh Institute of Research & Training on Applied Nutrition (BIRTAN)

Sech Bhaban (3rd Floor), 22, Manik Mia Avenue, Sher-e-Bangla Nagar, Dhaka-12017.


Annual Procurement Plan (2020-21) for Goods (Revenue Budget)


No: 12.09.0000.002.43.001.19-745

Ministry/Division : Ministry of Agriculture
 Agency : Bangladesh Institute of Research & Training on Applied Nutrition (BIRTAN)
 Head of Procuring Entity : Executive Director, BIRTAN

Date: 08.07.2020

Package No	Description of Procurement package	Unit	Quantity	Procurement Method & Type	Package Type	Contract Approving Authority	Source of Funds	Estd.Cost in Lakh (TK.)	Time Code for process	Advertise Prequal (If applicable)	Intiate/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GOODS PROCUREMENT :																		
GR-01	Laboratory Equipments	No.	2	OTM (NCT)	eGP	ED	GoB	301.00	Planned Dates	N/A	16-Aug-20	6-Sep-20	17-Sep-20	1-Oct-20	8-Oct-20	18-Oct-20		18-Dec-20
									Planned Days			21 Days	11 Days	14 Days	7 Days	10 Days	63 Days	61 Days
									Actual Date									
GR-02	Electric Equipments (Air Conditioner)	No.	8	OTM (NCT)	eGP	ED	GoB	17.00	Planned Dates	N/A	31-Dec-20	21-Jan-21	1-Feb-21	15-Feb-21	22-Feb-21	4-Mar-21		4-May-21
									Planned Days			21 Days	11 Days	14 Days	7 Days	10 Days	63 Days	61 Days
									Actual Date									
GR-03	Electric Equipments (CC Camera)	No.	150	OTM (NCT)	eGP	ED	GoB	18.00	Planned Dates	N/A	31-Dec-20	21-Jan-21	1-Feb-21	15-Feb-21	22-Feb-21	4-Mar-21		4-May-21
									Planned Days			21 Days	11 Days	14 Days	7 Days	10 Days	63 Days	61 Days
									Actual Date									
GR-04	Furniture	No.	7	RFQ	Manual	ED	GoB	3.00	Planned Dates	N/A	27-Sep-20	7-Oct-20	7-Oct-20	14-Oct-20	15-Oct-20	15-Oct-20		22-Oct-20
									Planned Days			10 Days	0 Days	07 Days	1 Days	0 Days	18 Days	07 Days
									Actual Date									
GR-05	ICT Equipments (Networking)	No.	56	OTM (NCT)	eGP	ED	GoB	27.00	Planned Dates	N/A	15-Oct-20	5-Nov-20	16-Nov-20	30-Nov-20	7-Dec-20	12-Dec-20		11-Feb-21
									Planned Days			21 Days	11 Days	14 Days	7 Days	5 Days	58 Days	61 Days
									Actual Date									
GR-06	ICT Equipment (Software Purchase)	No.	1	RFQ	Manual	ED	GoB	3.00	Planned Dates	N/A	27-Sep-20	7-Oct-20	7-Oct-20	14-Oct-20	15-Oct-20	15-Oct-20		22-Oct-20
									Planned Days			10 Days	0 Days	07 Days	1 Days	0 Days	178Days	07 Days
									Actual Date									
GR-07	Computer and Related Equipments	No.	67	OTM (NCT)	eGP	ED	GoB	35.00	Planned Dates	N/A	16-Aug-20	6-Sep-20	17-Sep-20	1-Oct-20	8-Oct-20	18-Oct-20		18-Dec-20
									Planned Days			21 Days	11 Days	14 Days	7 Days	10 Days	63 Days	61 Days
									Actual Date									
GR-08	Printing and Binding	No.	1400	RFQ	Manual	ED	GoB	3.00	Planned Dates	N/A	1-Feb-21	11-Feb-21	11-Feb-21	17-Feb-21	18-Feb-21	18-Feb-21		25-Feb-21
									Planned Days			10 Days	0 Days	06 Days	1 Days	0 Days	17 Days	07 Days
									Actual Date									
GR-09	Other Stationary	No.	5000	RFQ	Manual	ED	GoB	3.00	Planned Dates		1-Feb-21	11-Feb-21	11-Feb-21	17-Feb-21	18-Feb-21	18-Feb-21		25-Feb-21
									Planned Days			10 Days	0 Days	06 Days	1 Days	0 Days	17 Days	07 Days
									Actual Date									
GR-10	Publication	No.	4000	RFQ	Manual	ED	GoB	3.00	Planned Dates		27-Sep-20	7-Oct-20	7-Oct-20	14-Oct-20	15-Oct-20	15-Oct-20		22-Oct-20
									Planned Days			10 Days	0 Days	07 Days	1 Days	0 Days	18 Days	07 Days
									Actual Date									
GR-11	Training Bags	No.	4000	DPM	Manual	ED	GoB	26.00	Planned Dates		16-Aug-20	6-Sep-20	17-Sep-20	1-Oct-20	8-Oct-20	18-Oct-20		18-Dec-20
									Planned Days			21 Days	11 Days	14 Days	7 Days	10 Days	63 Days	61 Days
									Actual Date									
TOTAL VALUE OF GOODS PROCUREMENT=								439.00										


 08/7/20
 Director (Admin & Finance)
 (Joint Secretary)
 BIRTAN


 06/9/2020
 Executive Director
 (Additional Secretary)
 BIRTAN